

Contract ID : 24BG0272
Contract Name : ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Project at Macañao Creek, Phase I,
Contract Location : Barangay Luzon, Cabatuan, Isabela



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 3RD DISTRICT ENGINEERING OFFICE
Tagaran, Cauayan City, Isabela, Region II



NOTICE TO PROCEED

Date: February 18, 2025

Contractor's Name: JWU CONSTRUCTION AND SUPPLY
Contractor's Address: Purok #4, Rizal, Roxas, Isabela
Contractor's Contact No.: _____

Dear Sir/Madame:

As the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to execute the provisions in the said Contract effective upon the date of receipt of this notice.

Project Description	:	Construction of Flood Mitigation Structure
Contract ID	:	24BG0272
Contract Name	:	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Project at Macañao Creek, Phase I,Barangay Luzon, Cabatuan, Isabela
Contract Cost	:	₱ 96,489,983.04
Contract Duration	:	Three Hundred Twenty One (321) Calendar days

You shall perform the Contract works in accordance with the terms and conditions of the Contract Agreement, including the Conditions of Contract and Specifications.

Please acknowledge receipt and acceptance of this Notice by signing both copies thereof in the space provided below. Keep one copy and return the others to us.

Very truly yours,


ADONIS A. ASIS
District Engineer

JOHN WINSTON D. UY

General Manager

JWU CONSTRUCTION AND SUPPLY

Date: _____

Website: <https://www.dpwh.gov.ph>
Tel. Nos.: 28023

